
Metronet - Rochester- OSP Construction Street Sheet Week Ending 10/3/2020

Week 

Ending
Location Cross Street AE / UG Contractor OSPE

Traffic 

Control 

Y/N

LCP/Ring Work Day

3-Oct 3rd Ave NE 4th Ave NE UG Internattional John McGraw N RC038
M-F

3-Oct 25th St SE Simpson RD UG Internattional John McGraw N RC058
M-F

3-Oct 31st St SE Simpson RD UG Internattional John McGraw N RC058
M-F

3-Oct 3rd Ave SE 4th AST SE UG MBC John McGraw N RC016
M-F

3-Oct 6th St SE 8th Ave SE AE MBC John McGraw N RC016
M-F

3-Oct 7th Ave SE 9th St SE AE MBC John McGraw N RC016
M-F

3-Oct 4th Ave SE 7th St SE AE MBC John McGraw N RC016
M-F

3-Oct 5th AveSE 8th St SE AE MBC John McGraw N RC016
M-F

3-Oct Glendale Hills Dr. Rocky Creek Dr NE UG Specialty Applicators Scott Covert N RC039
M-F

3-Oct Rocky Creek Dr NE Glendales Hills Dr NE UG Specialty Applicators Scott Covert N RC039
M-F

3-Oct Plummer Circle SW 9th St SW AE GLS Scott Covert N RC018
M-F

3-Oct 11th St SW E. Frontage Rd AE GLS Scott Covert N RC018
M-F

3-Oct E. Frontage Rd 11th St SW UG GLS Scott Covert N RC018
M-F

3-Oct E. Circle Dr Silver Creek Lake AE MBC Scott Covert N FR04
M-F
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